

## VERGE MAINTENANCE 2019

### COMPLETED

Task Name	Nearby villages / towns	Duration	Start	Finish
NE01 - North	Leverington, Tydd St Giles, Gorefield	3 days	Mon 29/07/19	Wed 31/07/19
NE02 - North	Wisbech	1 day	Thu 01/08/19	Thu 01/08/19
NE03 - North	Wisbech St Mary, Parson Drove	2 days	Fri 02/08/19	Mon 05/08/19
NE04 - North	Guyhirn, Elm, Friday Bridge	1 day	Tue 06/08/19	Tue 06/08/19
NE05 - North	March	1 day	Thu 08/08/19	Thu 08/08/19
NE06 - North	Manea, Welney	1 day	Fri 09/08/19	Fri 09/08/19
NE07 - North	Doddington, Benwick, Wimblington	1 day	Thu 15/08/19	Thu 15/08/19
NE08 - North	Chatteris	2 days	Tue 13/08/19	Wed 14/08/19
NE09 - North	Whittlesey, Turves, Pondersbridge	1 day	Mon 12/08/19	Mon 12/08/19

Task Name	Nearby villages / towns	Duration	Start	Finish
W06 - West	Eynesbury, Yelling, Great Gransden, Gamlingay	2 days	Wed 07/08/19	Thu 08/08/19
W08 - West	Godmanchester, Hemingford Grey, St Ives, Hilton	2 days	Fri 09/08/19	Mon 12/08/19
W09 - West	Pidley, Bluntisham, Needingworth, Earith	2 days	Tue 13/08/19	Wed 14/08/19
W07 - West	Huntingdon, Little Stukeley, Alconbury, Abbots Ripton, Upton, Brampton	3 days	Thu 15/08/19	Mon 19/08/19
W03 - West	Ramsey, Warboys, Raveleys, Broughton	5 days	Tue 20/08/19	Tue 27/08/19
W02 - West	Stilton, Sawtry, Wood Walton, Holme, Glatton	5 days	Wed 28/08/19	Tue 03/09/19
W01 - West	Yaxley, Elton, Haddon, Caldecote, Norman Cross	6 days	Wed 04/09/19	Wed 11/09/19
W04 - West	Bythorn, Catworth, Easton, The Giddings	5 days	Thu 12/09/19	Wed 18/09/19
W05 - West	St Neots, Little Paxton, Diddington, Kimbolton, Covington	8 days	Thu 19/09/19	Mon 30/09/19

Task Name	Nearby villages / towns	Duration	Start	Finish
S06 - South	Steeple Morden, East Hatley, Croydon, Cambourne, Eltisley	4 days	Fri 16/08/19	Wed 21/08/19
S05 - South	Barrington, Wimpole, Barton, Comberton, Bourn, Haslingfield, Grantchester, Caldecote	4 days	Thu 22/08/19	Wed 28/08/19
S04 - South	Melbourn, Thriplow, Foxton, Meldreth, Fowlmere, Great Chishill	3 days	Thu 29/08/19	Mon 02/09/19
S03 - South	Shelford, Sawston, Duxton, Ickleton	3 days	Tue 03/09/19	Thu 05/09/19
S02 - South	Fulbourn, Linton, Castle Camps, Horseheath, Great Wilbraham	5 days	Fri 06/09/19	Thu 12/09/19
S01 - South	Milton, Horningsea, Waterbeach, Chittering	1.5 days	Fri 13/09/19	Mon 16/09/19

S08 - South	Histon, Girton, Cottenham, Longstanton, Willingham	2.5 days	Mon 16/09/19	Wed 18/09/19
S07 - South	Bar Hill, Papworth Everard, Madingley	2 days	Thu 19/09/19	Fri 20/09/19

Task Name	Nearby villages / towns	Duration	Start	Finish
NE 12 - East	Haddenham, Sutton, Stretham, Little Thetford	6 days	Fri 16/08/19	Fri 23/08/19
NE 11 - East	Littleport, Little Downham	4 days	Tue 27/08/19	Fri 30/08/19
NE 13/14 - East	Ely, Wentworth, Prickwillow	3 days	Mon 02/09/19	Wed 04/09/19
NE 15 - East	Soham, Wicken, Isleham	2 days	Thu 05/09/19	Fri 06/09/19
NE 16 - East	Chippenham, Fordham, Kennet, Snailwell	3 days	Mon 09/09/19	Wed 11/09/19
NE18 - East	Burwell, Bottisham, Swaffham Prior	4 days	Thu 12/09/19	Tue 17/09/19
NE 17 - East	Cheveley, Stetchworth, Six Mile Bottom, Kirtling Green	3 days	Wed 18/09/19	Fri 20/09/19

Task Name	Nearby villages / towns	Duration	Start	Finish
S06	Steeple Morden, East Hatley, Croydon, Cambourne, Eltisley	1 day	Thu 11/07/19	Thu 11/07/19
S05	Barrington, Wimpole, Barton, Comberton, Bourn, Haslingfield, Grantchester, Caldecote	1 day	Fri 12/07/19	Fri 12/07/19
S04	Melbourn, Thriplow, Foxton, Meldreth, Fowlmere, Great Chishill	1 day	Mon 15/07/19	Mon 15/07/19
S03	Shelfords, Sawston, Duxford, Ickleton	1 day	Tue 16/07/19	Tue 16/07/19
S02	Fulbourn, Linton, Castle Camps, Horseheath, Great Wilbraham	1 day	Wed 17/07/19	Wed 17/07/19
	S07,A1198,W07,W04	1 day	Thu 18/07/19	Thu 18/07/19
	A603,A10 Royston,N16,N18,W05	1 day	Fri 19/07/19	Fri 19/07/19
	A1307,W05	0.5 days	Mon 22/07/19	Mon 22/07/19

Task Name	Duration	Start	Finish
A1304 - Six Mile Bottom	0.5 days		
A1303 - N'Market to Quy	0.5 days		
A1123 - Fordham to Huntingdon	2.5 days		
A1421 - Haddenham	0.5 days		
A141 - Huntingdon to Rings End	4 days		
A605 - Coates Rd	1 day		
A1101 - Wisbech Road	1 day		
A142 - Chatteris to N'Market	5 days		
A1101 - Littleport ( Mildenhall Rd )	2 days		

A10 - B'Creek to Milton	3 days		
A1303 - Cambridge to Madingley	0.5 days		
A1303 - Quy to Cambridge	0.5 days		
A1198 - Royston to Huntingdon	2.5 days		
A603 - Arrington to Cambs	1.5 days		
A10 - Cambs to Royston	1.5 days		
A505 - A11 to Royston	1 day		
A1301 - Sawston Bypass	1 day		
A1307 - Cambs to Haverhill	3 days		
A1096 - Huntingdon	0.5 days		
A605 - Peterborough	0.5 days		
A15 - Yaxley	0.5 days		