

**WORKS PROGRAMMING/PHASING**

**SHIFT 1 - MONDAY 8TH OCTOBER**

PLANE SECTION 1 & 2

**SHIFT 2 - TUESDAY 9TH OCTOBER**

FINISH PLANING SECTION 2 &  
START SECTION 3

**SHIFT 3 - WEDNESDAY 9TH OCTOBER**

FINISH PLANING SECTION 3 &  
START SECTION 4

**SHIFT 4 - THURSDAY 10TH OCTOBER**

RESURFACE SECTION 4

**SHIFT 5 - FRIDAY 11TH OCTOBER**

RESURFACE SECTION 2 & 3

**SHIFT 6 - MONDAY 14TH OCTOBER**


RESURFACE SECTION 1

**SHIFT 7 - TUESDAY 15TH OCTOBER**

LINING - WEATHER DEPENDANT

SECTION 1	SECTION 2	SECTION 3	SECTION 4	
	SHIFT 1			PLANNING / DIG OFF
	SHIFT 2			
		SHIFT 3		RESURFACING
		SHIFT 4		
	SHIFT 5			
SHIFT 6				

FOR MORE INFORMATION PLEASE GO TO OUR WEBSITE  
[WWW.CAMBRIDGESHIRE.GOV.UK](http://WWW.CAMBRIDGESHIRE.GOV.UK) AND SEARCH "RESURFACING PACKAGE OF WORKS 2018-2019"  
 TEL: 0345 045 5212 (CONTACT CENTRE)



**Cambridgeshire County Council**

**PUBLIC NOTICE**  
 LYNN ROAD, ELY - RESURFACING WORKS PROGRAMME